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January 30, 2019 

 
 

VIA ELECTRONIC FILING 
 
The Honorable Jocelyn G. Boyd 
Chief Clerk / Administrator 
Public Service Commission of South Carolina 
101 Executive Center Drive, Suite 100 
Columbia SC 29211 
 

Re: Amended Project Development Application of Duke Energy Carolinas, LLC for 
Approval of Decision to Incur Nuclear Generation Pre-Construction Costs 

 PSCSC Docket No. 2011-20-E 
 
Dear Ms. Boyd: 
 
 Attached is the report of activities and expenditures for Lee Nuclear Station for the period 
ending December 31, 2018.   

 Please contact me if you have any questions. 
 
 Sincerely, 
 
  
 
 Heather Shirley Smith 
 
 
 
cc:        Ms. Nanette Edwards, Office of Regulatory Staff 
 Ms. Dawn Hipp, Office of Regulatory Staff 
            Mr. Michael Seaman-Huynh, Office of Regulatory Staff  
 Parties of Record   
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Re: Lee Nuclear Station
Public Service Commission South Carolina (PSCSC)

Project Development Work Activities and
Project Spend to Date as of December 31, 2018

File: WL 4000.20-12

Attachment:
1. PSCSC Report Preconstruction Costs for Lee Nuclear Station Project Development

Activities January 1, 2011 — December 31, 2018

This memo documents the project development activities and associated
preconstruction costs for Lee Nuclear Station project between January 1, 2011 and
December 31, 2018 pursuant to the PSCSC July 1, 2011 project development order. On

December 19, 2016 Duke received the COL.

The only 2018 fourth quarter transactions were very small accounting entries which net
to a credit of $128.

Total Lee Nuclear project cost through December 31, 2018, is $558.7 million, inclusive of

$247.6 million in AFUDC.

Erik G. Wagner
Manager
Nuclear Development

Xc: Heather Smith (w/att)
Joe Donahue(w/att)
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Attachment 1:

PSCSC Report
Preconstruction Costs for Lee Nuclear Station Project Development Activities

January 1, 2011- December 31, 2018

Task Description
01/01/2011-
12/31/2017

01/01/2018 - 10/01/2018-
09/30/18 12/31/18

Project Totals
to Date

COLA Preparation

NRC Review &

Hearing Fees

Land and Right-of-
way Purchases

Pre-construction and
Site Preparation

Supply Chain,
Construction
Planning, and
Detailed Engineering

($ 254,088)

$62,127,933

$ 1,601,087

$ 27,727,797

$31,696,136

($ 2,149)

$o

$o

($ 237)

$0

$o

$o

$ o

$o

$0

$ 25,064,851

$ 110,488,035

$44,341,359

$48,354,567

$ 53,276,288

Operational Planning $3,675,073 ($ 100,000) $0 $4,694,175

Post COL

Allo«ate

AFUDC

TOTAL

$ 1,949,906

$ 13,245,939

$208,023,628

$349,793,411

$o

$ 548,425

$o

$446,039

$o

($ 128)

$0

($ 128)

$ 1,949,906

$22,904,316

$247,607,083

$558,680,580

The activities included in each category are as follows:

COLA Preparation — includes Duke labor, expenses and contract support for preparation of the
Combined Construction and Operating License (COL) Application tendered to the Nuclear
Regulatory Commission (NRC) on December 13, 2007. The NRC determined the application was
suitable for review and docketed the application on February 25, 2008.

NRC Review and Hearing Fees — includes the cost of the NRC review fees, Duke labor and
expenses, contract labor and legal support required to support the NRC review of the Lee Nuclear
Station COL application, and preparation for the Advisory Committee on Reactor Safeguards
Subcommittee Hearing. Category also includes interactions with South Carolina Department of
Health and Environmental Control (SCDHEC) and the US Army Corps of Engineers (USACE),
as required to move the environmental permit applications forward. The Lee project received the
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National Pollutant Discharge Elimination System (NPDES) Operations permit on July 17, 2013.
The Final Environmental Impact Statement was issued by the NRC on December 23, 2013, and
the 401Water Quality Certification was issued on January 2, 2014. The Final Environmental
Impact Statement prepared by the U.S. Forest Service to support mitigation activities in Sumter
National Forest was issued on December 5, 2014. Lee Nuclear Station received its USACE 404
Permit on September 29, 2015.

Land and Right-of-Way Purchases — includes the purchase of land required for the Lee site and
rail right-of-ways. Category also includes cost of purchasing additional land for a supplemental
cooling pond in event of severe drought, as well as costs for surveying the selected transmission
right-of-way.

Pre-construction and Site Preparation — includes site activities to both maintain the site and
prepare the site for construction. Site preparation activities included: dewatering and cleanup of
the excavated area, site remediation activities required to identify and properly dispose of
hazardous wastes, and costs associated with the demolition and removal of unusable structures.
Necessary maintenance of existing rail bed and required Make-up Pond B spillway repair were
completed. Engineering of offsite infrastructure for potable water, sewer, and rail spur; and,
geotechnical evaluations (needed for engineering) have been completed. Engineering for bringing
communications to the site is also included in this category. Engineering of necessary traffic
improvements was brought to 85% completion by December 2013.

Supply Chain, Construction Planning and Engineering — includes activities associated with
working with the supplier to negotiate an Engineering, Procurement and Construction (EPC)
agreement. Negotiations in 2008 did not result in an executed contract. Conceptual site specific
engineering and construction planning activities necessary to develop a complete project definition
are included in this category. Detailed site specific engineering began in January 2011 and was
brought to 70% completion in December 2013. Commercial building design activities started in
June 2012. Design of the first six commercial buildings was completed in December 2013.

Operational Planning — includes activities associated with operator and plant staff training,
including costs associated with the Knowledge and Abilities Catalog, required for operator license
examinations for AP1000 plants, and the standardization of the nomenclature in the Westinghouse
Master Equipment List (MEL). Additional activities included: supporting operations program
development, such as Quality Assurance (QA) Program, and the review of approximately 500
procedures. The training materials, operational programs, and operating procedures were
developed in concert with other AP1000 utilities within the APOG framework. The Operational
Planning category also includes generation of administrative procedures that must be in place upon
receipt of COL from NRC.

Post COL — A Combined Construction Permit and Operating License (COL) was received for the
Lee AP1000 Project in December 2016. Design finalization and first-of-a-kind construction issues
at the lead plants (Summer 2 and 3, Vogtie 3 and 4) have required Westinghouse to make numerous
changes to the AP1000 design. Design changes continue to be issued as the lead plants advance
towards completion. License change packages were assembled to start the process of aligning the
Lee COL with the lead plant COL. Construction of the Summer units was cancelled by the owners
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in 2017. Duke Energy Carolinas filed its Request for Approval to Cancel the Lee Nuclear Project
on August 25, 2017 in Docket Nos. E-7, Sub 819 and E-7, Sub 1146.

Allocate — Labor burdens and allocated labor. This category had previously been manually spread
to create the SCUC report. It has been determined that it is more accurate to show these charges in
a separate bucket. Charges which do not fit in other categories (e.g. O&M costs) are also included
here.

Notes:

1) Some engineering costs (project LCOLAEPC), which were previously included in the "Pre-
construction and Site Preparation" category, are now included in the "Supply Chain,
Construction Planning, and Detailed Engineering" category. These corrections did not affect
the project total cost.

2) Expenses incurred for Lee Nuclear (COL maintenance and project close-out) during 2017
and 2018 ($638,479) are included in this spreadsheet. The project incurred O&M costs only
in 2017 and 2018 (i.e. post-COL).

3) The "Project Totals to Date" column reflects all project costs (including pre-2011 costs and
O&M costs).
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